
 

 

 
REQUEST FOR COUNCIL ACTION 

 

MEETING DATE: March 21, 2022 

PREPARED BY: Brandon Stenglein, P.E. – Project Engineer 

AGENDA ITEM: Tricare 4th Addition Project No. 21-11 – change order No. 1  

 

PREVIOUS ACTIONS: 
The Council previously awarded a contract to Kuechle Underground, Inc. for the Tricare 4th Addition 
Project No. 2021-11 in the amount of $4,261,887.33. 

 

RECOMMENDED COUNCIL ACTION: 
Motion to approve Change Order No. 1 to the Tricare 4th Addition Project No. 2021-11 in the amount 
of $15,289.00. 

 

COMMENTS: 
Change Order No. 1 to the Tricare 4th Addition Project No. 2021-11 provides for:  increasing the iron 
filings to the biofiltration media in the storm pond from 3% to 5% as per the direction of the Elm 
Creek Watershed, which was provided after bids were received. This change order also provides for 
the revision of the storm sewer due to pond modifications and value engineering to decrease the 
storm sizing and cost of the project. 

 

ATTACHMENTS: 
Attachment A: Change Order No. 1 

 


